Cable Plant Week of  June 4, 2004
Russell’s Report:

The summary of my week’s activities are:

Housing time clock project: The contractor’s portion of this project is completed, insofar as the original project deliverables. Housing may slightly amend the project, due to changes in vendor offerings.
The installation of the additional telco cable between coll. 9 ADF and the student Health Center has the cable installed and terminated. The testing and physical inspection (punch list) is all that remains.
I will attend seminars at Graybar’s vendor show this Thursday.
Reviewing and gathering budgetary costs for the Chancellor relocation. 

The report has been completed and forwarded, awaiting comment from the relocation committee.

We have been asked to comment on the following:

        a. Basement closet recommendations and cost of utilizing existing versus new closet in the vertical 'stack'

        b. Recommendations for a situational room (data / voice/ media). This room is proposed to be located on the 2nd floor.
Humanities Bldg.
This project has gone to bid without allowing me to assure changes to the drawings and spec book were accurate. There are numerous mistakes. I will do a complete review of the bid documents.
Insofar as retaining the third copper cable in the Humanities project and/or all future projects, the project has gone to bid with the third cable optional and bid as an addition to the project.

We still need to meet with PP&C and the users of the building.
Baskin / engineering Building, working with Baskin staff to get fiber installed between Baskin and E2. Presently determing final fiber requirements and designing the Baskin 0.1 closet. This project will be managed by Cable plant as a small cabling project. 
Engineering Building: Some items have slipped through the submittal process (CATS was unable to review). I am working with the contractor and PP&C towards workable solutions.

Housing Admin / Staff Art studio project: This project was performed without knowledge of CATS. Several issues remain outstanding.

Reviewing construction documents for the following projects:

ERC 50% construction
Biomedical Research Facility

PSB submittals

Humanities Bldg.

SBC CAMFAC cable install. coordinating activities between SBC and Jim Gabrio to get the conduit installed. SBC will saw cut the concrete into the above ground splice can. CAMFAC will dig the trench and install the conduit. I am obtaining a schedule from CAMFAC to coordinate the efforts.

Thimann 191 / Lick Expansion:
No word from Jeff Mallory regarding his plans to extend the Lick network into Kerr 191.
East Field House to OPERS cable replacement:

Reviewing pathways and sizing cable to determine method of replacement.
Porter ADF to Oakes cable removal, project to start in June.

Mary’s report:
Project listing 06/02/04

1. Investigating setting up Pinnacle to better track data needed for the small wiring projects.  The new database is very complex, documentation is vague, therefore reading and experimentation in the test database is necessary to accomplish this task.  Implemented a process in the test database for Marcy & Neil to test.

· 5/20 Awaiting final ok from Marcy. Marcy to schedule time in early June for us to meet and finalize this project.

· 5/27 no change 

· 6/2 Still waiting for Marcy to schedule on Cruztime.

2. Investigating some Oracle code that will turn SQL into html.  Just ran across it, can’t definitely say, yet, if it will be of value to us, for Pinnacle.  Will play around with it and let you know.
      -
6/2 Haven’t investigated, yet.
3.  Finished implementing new web style from PIO.  Plan to “go live”, June 3.

4. New bldg jack/cable numbering.

a. 6/2/04 Need to input jacks for Moffett Park.  Asked Mike to provide copies of his docs.

5.  Still no word as to when the fiber inventory project will be given any priority and reassigned a technician. 

6. Neil working on small cable projects white paper.  Projected due data of June 4th.

7. FYI, Media services are interested in accessing Pinnacle for their needs.  They’ll schedule some time when they are available.

Labeled CTV jacks in PSB, will inventory them, with rest.

8. Found database glitch in FDX, for floor numbering.  Their DBA is working on it.

- 06/02. I Haven’t checked to see if fix was implemented.  

Neil’s report:
Small Cable Projects:

Writing small cable project web page.

NW 254 - 1 Comm Bldg. Did contractor walkthrough.  Cyclops to bid. Received and forwarded bid. Waiting for customer.
NW 258 - 1 Hahn.  Did contractor walkthrough. Project completed.
NW 264-1 College 9.  Scott Loosley.  Did contractor walkthrough.  Waiting for customer approval.
NW 265-1 CNG project for Joshepine Ortega.  TMS rebid project.  Customer now wants to modify job.
NW 266-1 CFaO for Jeff Duncan.  Did contractor walkthrough.   Waiting for customer approval.


Capital projects: 

Engineering 2:
I have been working with PP&C and Rosendin on outstanding issues and doing inspections. I lead one more tour for NTS.
Project is nearing completion.  Outstanding items include:
Installing cabling in several concrete-filled floor monuments on 2nd and 5th floor.
Installing cabling in several locations where conduit was not installed by electrical contractor.
Some labeling.
Audio visual work.

Stevenson Infill:
Project is nearing completion.  All station and most backbone cabling is completed.  Inspections continue.  I have been acceptance-testing station cabling in buildings 41 and 43. Data cabling is showing few errors. Voice cabling labeling and voice backbone errors are being corrected by contractor. Fiber backbone termination is under way.   I am assembling a punchlist.

Porter Infill, Cowell Infill:
Most station and backbone cabling is complete.  Closet layout is complete.  Inspections continue. We have not yet begun acceptance-testing cabling.  

PSB
Cabling of PSB begins this week. Contractor has submitted faceplate/jack sample.

Student Health:
Student Health center 100-pair installation: Acceptance testing in progress.


IMPORTANT NOTES ON CAPITAL PROJECTS (note changes):

        The Engineering Building will be completed on approx. June 11, 2004. 
        The Stevenson Infill project will be completed on May 31, 2004. (Commissioning in process)
        The Cowell Infill project will be completed on July 15, 2004. 
        The Porter Infill project will be completed on July 15, 2004. 
        Commissioning will continue for +- 30 days after handover.
